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About this report 

This publication summarises the key discussions and findings from the Federated States of 

Micronesia (FSM) Lessons Learnt workshop on Increasing Coastal Water Security for Climate Change 

in Selected FSM State Outlying Islands, held from 30-31 July 2015. The workshop was jointly 

organised by the Yap State Government, FSM national government and the Secretariat of the Pacific 

Community (SPC). It took place at the Yap Area Health Education Center. 

 

Funding for the workshop 

This workshop was made possible with the support of the European Union through the Global 

Climate Change Alliance: Pacific Small Island States (GCCA: PSIS) project which is implemented by 

the SPC. 

 

Disclaimer 

This publication has been produced with the assistance of the European Union. The contents of this 

publication are the sole responsibility of FSM and SPC and can in no way be taken to reflect the 

views of the European Union. 
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“100% of the residents on Fais 
Island have benefited. The water 
tanks provide 1,325 gallons for 
each compound and Sahagow 
Well has been refurbished to 
provide non-potable water to 

residents”. 
~Clinton Chapman, Climate Change 

Adviser, SPC 

Background 

The Global Climate Change Alliance: Pacific Small Island States (GCCA: PSIS) project is a four-year 

€11.4 million initiative funded by the European Union (EU). It is implemented regionally by the 

Secretariat of the Pacific Community (SPC) and involves national climate change adaptation projects 

in nine Pacific Island countries – Cook Islands, Federated States of Micronesia (FSM), Kiribati, 

Marshall Islands, Nauru, Niue, Palau, Tonga and Tuvalu. The overall objective of the GCCA: PSIS 

project is to support the governments of the nine Pacific small island states in their efforts to tackle 

the adverse effects of climate change1. 

The GCCA: PSIS project in the FSM aims to increase coastal water security for climate change in 

selected FSM state outlying islands through the provision of rainwater catchment systems and 

improvement of water infrastructure in Fais Island, an outlying island of Yap State. The project has 

also supported assessment and design work in Eot and Udot islands in Chuuk State and will provide 

information and resources to improve water systems maintenance, water conservation, and water 

education as well as contribute to the hydrological knowledge 

base with respect to the outlying islands of FSM. 

One of the four key result areas (KRA) of the FSM project on 

Increasing Coastal Water Security for Climate Change in 

Selected FSM State Outlying Islands is ‘Improved information 

available on water resources in at least five outlying islands of 

Yap State’. One of the activities of this KRA is ‘Hold a lessons 

learnt workshop on sustainable use of quality water in outlying 

islands of FSM’. 

As the project nears completion in December 2015, it was timely to hold this lessons learnt 

workshop from 30 – 31 July 2015 to review and share the findings with representatives of the other 

FSM States and the national government. 

Workshop objectives 

1. Share information about progress with the European Union-funded FSM SPC GCCA: PSIS Project’s 

Key Result Areas, 2015 work plan, and exit strategy. 

2. Discuss successes and challenges faced in implementing water security and climate change 

adaptation projects and activities in the FSM. 

3. Develop recommendations for improving future activities. 

4. Prepare FSM’s input into the regional steering committee meeting and regional lessons learnt 
meetings in late August 2015.  

5. Further strengthen collaboration with development partners. 

Workshop arrangements and discussion 

The FSM National Lessons Learnt workshop was held at the Area Health Education Center, Yap. 

Thirty-two participants (13 females and 19 males) attended representing the four FSM states, 

implementing partners and the FSM project team. The list of participants is presented in Appendix 2. 

                                                           
1
 Secretariat of the Pacific Community. 2015. The Global Climate Change Alliance: Pacific Small Island States 

project in Federated States of Micronesia. Secretariat of the Pacific Community, Suva. 
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The workshop was opened by the Lieutenant Governor Mr. James Yangetmai who expressed sincere 

appreciation for the funding and work provided by the EU GCCA: PSIS project and SPC. The Yap State 

Government (YSG) is very grateful that the project focused on an outlying island and the benefits are 

being experienced today.  

The format of the workshop was highly participatory. Participants were encouraged to air their views 

freely. There was a closed session for FSM representatives only on the first day. Several small 

discussion groups were spread over the two days. The agenda for the workshop is presented as 

Appendix 1. 

The workshop agenda started with a 15-minute video on the GCCA: PSIS project in FSM and how the 

sector, geographical focus, activities and recipients were selected. This clarified a few queries from 

the participants on why Fais Island was selected and also set the tone for the rest of the sessions. 

The SPC team then left and the FSM representatives were left to discuss issues with management 

and project oversight. The first day also had a session on the challenges with implementation and 

the effectiveness of education and awareness on the project. The second and last day of the 

workshop consisted of a panel session with development partners where participants were informed 

about other ongoing projects within FSM. Participants discussed what they would do differently if 

starting with a climate change adaptation project in the water sector now. The workshop also 

facilitated a review of the project logframe indicators. 

A field session was also carried out where Mr. Ray Tamow (Yap Project Coordinator) and Mr. Clinton 

Chapman (GCCA: PSIS Climate Change Adviser) demonstrated maintenance requirements for the 

rainwater harvesting system installed at the Yap Community Centre. 

Summary of workshop discussions: 

1. Project logframe and key result areas 

The project is nearing completion and an agreement has been made with the YSG on sustaining 

the project. There is also an agreement with the Fais Island community to maintain their water 

tanks. 

2. Project design 

a. Selection of project sector and geographical focus 

During the selection process in 2012 Pohnpei and Kosrae were ruled out because Pohnpei had 

projects coming on board such as the University of the South Pacific GCCA project and Kosrae 

already had the Pacific Adaptation to Climate Change (PACC) project. Following discussions and 

consultations in 2012 Yap State submitted their project concept with a budget of USD 300,000. 

Chuuk State took longer to finalise their project concept. The selection of the project sector was 

based on a decision by the FSM national government. 

 

It was noted that about a quarter of the participants had attended the training on using the 

logical framework approach (LFA) for proposal preparation. Most states are now using the LFA 

for preparing project proposals. One participant stressed the usefulness of this training. 

 

b. Criteria for selection of activities and recipients 

State consultations were held in Yap State and Chuuk State in 2013 to design project log frames, 

which identified key result areas, specific activities, budgets and evaluation criteria. Progress 
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“The implementation 
challenges session 

highlighted the challenges 
but also the benefits of 

what was achieved which 
is more important.” 
~Workshop participant 

was reviewed in 2014 and the scope of the project was revised so as focus implementation in 

Yap State, whilst retaining mainly design activities in Chuuk State. 

 

The role of community contributions and recipient agreements was also discussed at the 

workshop and it was agreed that community engagement is needed early in a project and 

community contributions can be controversial. Support from all involved agencies and the 

community concerned is very important for the sustainability of projects.  

 

c. Management and project oversight – closed session 

This session was reserved for FSM representatives only to discuss issues relating to 

management and project oversight. There was no formal record. 

3. Challenges with implementation 

a. Project budget changes were due to several factors including 

geotechnical information not being readily available during 

design, changes in procurement (due to a lack of suitable 

suppliers and available local capacity), scope changes, 

accounting margins, outer island shipping costs, specific 

improvements to tank design (ability to be floated ashore, hose 

tails, tie down points and child protection measures), quality 

assurance costs and replacement of existing building elements. 

b. It was noted that during initial project planning, all possible design and logistical issues should 

be considered based on conditions at the project site and contingencies must be built into the 

project budget with 10-20% or higher for projects being implemented in an outlying island. 

 

4. Effectiveness of education and awareness 

In order for education and awareness (E&A) activities to be effective they must start before or 

at the same time as other project components as they are important in soliciting ownership of 

the project by the community concerned. 

 

It was also highlighted that local facilitators’ capacity must be sufficient for E&A activities. They 

must be able to articulate the information to the audience and be understood which will mean 

that they need to be fluent in the local language. 

 

5. Sustainability of maintenance activities 

a. EPA water quality testing 

A baseline water quality monitoring survey was conducted on Fais Island. Results showed that 

most water catchment systems contained coliform and E-coli. E&A activities have focused on 

keeping the water clean by stressing the importance of maintaining the rainwater catchment 

systems. Recent test results show some improvements in quality from existing rainwater tanks, 

although most are not meeting WHO standards. 

 

Challenges for EPA include budget constraints and the time taken in getting samples from the 

site to the laboratory for analysis.  
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b. YSPSC solar photovoltaic (PV) and pump maintenance 

YSPSC is currently training residents on Fais Island so that they can perform maintenance of the 

solar PV mini-grid system. Maintenance training for the Sahagow Well solar pumping system 

will be carried out after testing and commissioning. Challenges faced by YSPSC include the 

availability of materials on the island and transportation constraints. 

 

6. Partners panel session 

a. German Federal Ministry for the Environment, Nature Conservation, Building and Nuclear Safety 

- The Nature Conservancy Project 

The Building the Resilience of Communities and their Ecosystems to the Impacts of Climate 

Change in Micronesia and Melanesia project has ten project sites, with one in each FSM state 

and is focused on capacity building. The project site needs were identified by the communities. 

Work areas include vulnerability assessments, education and awareness activities, adaptation 

planning and implementation, spatial planning and economic valuation and national and sub-

national planning. 

 

b. Water Environment Research Institute Assessment 

The University of Guam Water Environment Research Institute (WERI) team is scheduled to do 

their hydrological assessment on Ifalik in August 2015. Assessment results will be beneficial for 

Yap State. The Department of Resources & Development plans to build on the information 

gathered from the assessment to assist with any future water projects. 

 

c. Joint State Action Plan for Climate Change & Disaster Risk Reduction 

FSM has a Nationwide Integrated Disaster Risk Management and Climate Change Policy (July 

2013) and each state is developing individual plans supported by partners and the EU Building 

Sustainability and Resilience in the Pacific project, with the ones for Kosrae and Yap awaiting 

legislative endorsement. Efforts are also being made to integrate the Infrastructure Planning 

and Implementation Committee priorities with the FSM Strategic Development Plan. 

 

d. International Organisation for Migration 

Some houses in Fais Island do not have appropriate roofs for water collection and IOM is 

looking at complementing the current project by improving roofs as part of Typhoon Maysak 

recovery work. IOM has also supported a radio assessment of infrastructure in outer islands to 

assist with climate change and disaster needs identification. In addition there is the Climate 

Adaptation, Disaster Risk Reduction, and Education Program targeting about 10,000 students 

across FSM which has worked closely with GCCA: PSIS both in Yap and Chuuk. 

 

e. New projects 

The EU is planning new projects through the GCCA+ which is the second stage (2014-2020) of 

the GCCA (http://www.gcca.eu/about-the-gcca/how-to-participate). However, there is no 

specific information available for programming in FSM at the present time. There is also the EU-

GIZ Adaptation to Climate Change and Sustainable Energy (ACSE) project which will build on 

both the CADRE programme and EU North Pacific Renewable Energy Project in the FSM. 

 

http://www.gcca.eu/about-the-gcca/how-to-participate
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A  USAID Pacific Adaptation Project (PAP) with USD 20-25 million is in the planning stage. This 

will cover 25 countries and territories in the Pacific. In addition USAID is funding a related 

project on institutional strengthening, climate change mainstreaming, accessing climate finance 

and climate change adaptation, scheduled to start in 2016. 

 

7. Group discussion – If starting with a climate change adaptation project in the same sector 
now, what would we do differently? 
Participants worked in small groups to plan what they would have done differently as well as to 

highlight the benefits of the project. Key outcomes were: 

 Ensure there is an appropriate link between existing state and national policies. 

 Ensure transparency in project selection and include all relevant stakeholders. 

 Clarify all community contributions at the outset. 

 Ensure community engagement and community participation in all decision making 

processes. 

 Include more women in the design, planning and decision making processes. 

 If the project concerns more than one sector, lead agencies need to collaborate closely and 

frequently in addition to being involved as steering committee members. 

 E&A activities need to start at the outset of the project and to be conducted in the local 

language. 

 Circulate information gathered from workshops. 

 Do all assessments earlier and have the data available before the project starts. 

 Include traditional knowledge in the design phase. 

 Employ a fulltime climate change / disaster risk management officer. 

 

8. Review of project logframe indicators 

The logframe indicators were reviewed and for the most part have been/will be achieved. 

Discussion points included: 

 Residents are not willing to empty tanks to clean them because they are uncertain when 

they will be refilled as the tanks are their only source of potable water. They are also 

unwilling to use chlorine to purify the water partly because of uncertainty of the amounts 

to use and changes in the taste of the water. 

 There are capable staff members in country but they may not be available to do the work 

as they are already overloaded with their current work. 

 Obtaining verification evidence is an important part of the monitoring and evaluation 

process. 

 The boat schedule to outlying islands is infrequent and schedules subject to change. 

 

9. Planning input into Regional Lessons Learnt Meeting 

The FSM delegation will be leading a panel session on ‘Outer islands need special attention’ and 

the workshop also discussed the delegation’s input for the session. A few points were brought 

up including: 

 the impact will be more significant in the outer islands; 

 they do not have as many water sources as the main islands; 
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 each island is different and in order to help them we need to assess their needs in their 

context; and 

 implementing projects on outer islands enhances livelihoods and discourages rural-urban 

drift. 

Workshop outputs 

1. Priority lessons learnt derived from the workshop: 

Throughout the course of the workshop sessions, lessons learnt were compiled and discussed at 

the end of each day. The complete list of lessons learnt is shown below. 

 Project selection 

(a) Relevant and documented data about the four FSM states including outer islands needs to 

be readily available to plan feasible and timely project proposals for submission to 

development partners. 

(b) There needs to be a clear transparent process for how particular states are selected for new 

climate change funding. 

(c) The logical framework approach was helpful at all stages of the project. 

(d) Outlying islands should be a priority for future water projects. 

 

Project design 

(a) When putting out a call for bids, you need to test the market widely and involve local 

contractors and providers, wherever possible, so as to get best value for money. 

(b) All possible design issues and risk assessments must be taken into account in the project 

budget. 

(c) Taking into account the specific local conditions at the site is essential for planning an 

accurate budget.  

(d) Planning a project well in advance can lead to budget over-runs but then not having enough 

time to plan a project well can lead to important considerations being overlooked. So it is 

necessary to find a balance between these two extremes.  

(e) Build in contingencies when preparing project budgets, 10-20% of the total cost and possibly 

higher when dealing with outlying islands.  

(f) Spread out funding sources. 

Community engagement 

(a) For the sustainability of projects, support from all relevant agencies and the community 

concerned is very important and must be maintained throughout the project. 

(b) Community engagement is needed early. 

(c) It should be expected that community contributions can be challenging. 

(d) Plan for managing community expectations to take into account delays and possible non-

implementation. 

 

Education and awareness 

(a) Education and Awareness (E&A) activities led by E&A professionals must start at the 

beginning of the project as they are essential in soliciting ownership for the project. 

(b) Importance of baseline surveys for measuring effectiveness of E&A activities. 
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“Lessons learnt from this 
workshop will enable better 

planning next time. 
~Workshop participant 

(c) E&A activities need to ensure full participation so it will be best to use focus groups - gender, 

elderly, youths, etc. 

(d) Build the capacity of local facilitators for E&A activities so that information is successfully 

conveyed to the community in the local language. 

Maintenance activities 

(a) Carrying out maintenance activities for infrastructure projects must be stressed to the 

community concerned and they must understand its importance.  

(b) For outlying islands, infrastructure projects must have maintenance activities simplified as 

much as possible so they can be done by the community. 

(c) When purchasing equipment e.g. for pumps, use tried-and-tested makes readily available 

and used in-country. 

(d) Operation and maintenance plan must be part of the project proposal. 

 

Development partners 

(a) Information sharing between development partners, state and national governments to be 

improved.  

(b) Vulnerability assessments are costly and planning takes time but the results are beneficial 

for informing future projects.  

(c) There must be clear linkages from the SDP to IPIC priorities to individual projects.  

(d) Consultation, coordination, familiarisation and cultural awareness are vital and must be 

maintained throughout the project.  

(e) Financing arrangements must be clear to all parties involved from the conceptual stage.  

 

Project logframe indicators 

(a) Procurement for infrastructure can take up to a year and this must be included in the 

planning phase. 

(b) Keep verification evidence (reports, attendance records, E&A materials, receipts, maps, 

video, etc) right throughout the project. Donors need evidence!  

(c) Extreme weather events must be factored into planning. 

Participants were also asked to prioritise the lessons learnt at the end of the first and second 

days. The prioritised list is shown below.  

 Project selection – relevant and documented data about the four FSM states including outer 

islands needs to be readily available to plan feasible and timely project proposals for submission 

to development partners. 

 Project design – planning a project well in advance can 

lead to budget over-runs but then not having enough time 

to plan a project well can lead to important considerations 

being overlooked. So it is necessary to find a balance 

between these two extremes.  
 Community engagement – for the sustainability of projects, support from all relevant agencies 

and the community concerned is very important and must be maintained throughout the 

project. 
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 Education and awareness – build the capacity of local facilitators for education and awareness 

activities so that information is successfully conveyed to the community in the local language. 

 Maintenance activities – carrying out maintenance activities for infrastructure projects must be 

stressed to the community concerned and they must understand its importance. 

 Development partners – continuous information sharing between development partners, state 

and national governments is extremely important. 

 Project logframe indicators – keep verification evidence (reports, attendance records, 

education and awareness materials, receipts, maps, videos, etc) right throughout the project to 

validate logframe indicators. Donors need evidence. 

 

2. Draft checklist for future water infrastructure projects: 

Participants also discussed key elements that should be included in a checklist for future 

water infrastructure projects in outlying islands: 

 Reasonable timeline for project outputs. 

 Check with local vendors on materials available in-country. 

 Ensure transportation schedule is up-to-date. 

 Obtain appropriate design specifications i.e. tank material, size, ease of transportation and 

installation, improvements, etc. 

 Utilise local knowledge on water resources, appropriate water studies and existing resources 

and infrastructure and combine this information with expert advice. 

 

These key elements will be incorporated into the preparation of a future checklist. 

  

3. Input into Regional Lessons Learnt Meeting panel session on ‘Outer islands need special 

attention’: 

Finally participants were asked to provide ideas for FSM’s presentation to the GCCA: PSIS 

Regional Lessons Learnt Meeting, to be held in Yap State from 3–4 September 2015. FSM will be 

contributing to the panel session on “Outer islands need special attention.” 

Outer islands need special attention because: 

 the impact will be more significant in the outer islands; 

 they do not have as many water sources as the main islands; 

 each island is different and in order to help them we need to assess their needs in their context; 

and 

 implementing projects on outer islands leads to increased livelihoods and discourages rural-

urban drift. 

Closing 

The workshop was closed by Ms. Belinda Hadley from the FSM national government. 

At the end of the workshop, lessons learnt derived during the workshop were shortlisted for 

presentation by the FSM representatives at the GCCA: PSIS Lessons Learnt Meeting which is 

scheduled to be held in Yap from 3-4 September 2015. A draft checklist to assist new water-related 

projects was also agreed to. 
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Workshop evaluation 

An evaluation form was handed out at the end of the workshop to gauge participants’ assessments 

of the sessions. Between 38-65% were happy with the sessions. Most were particularly happy with 

the FSM project video and the discussion on using the lessons learnt for future planning. The session 

on implementation challenges also proved useful to most as they are now better informed on what 

to expect when implementing water infrastructure projects in an outlying island. Results of the 

evaluation are presented in Appendix 3.  
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Photos from the workshop 

Field demonstration 

 
Mr. Ray Tamow sharing information about the 
tank materials and structure 

 
Mr. Ray Tamow showing the dirt particles 
captured by the first-flush device 

 
 

Small group discussions during the workshop 
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Appendix 1: Workshop agenda 

 

 
 

EUROPEAN UNION FUNDED SECRETARIAT OF THE PACIFIC COMMUNITY 
GLOBAL CLIMATE CHANGE ALLIANCE: PACIFIC SMALL ISLAND STATES PROJECT 

 
Federated States of Micronesia National Lessons Learnt Workshop 

 
30-31 July 2015 

 
Yap Area Health Education Centre, Yap State 

 
DRAFT AGENDA 

 
Meeting Objectives 

 
1. Share information about progress with the European Union funded FSM SPC GCCA: PSIS 

Project’s Key Result Areas, 2015 work plan and exit strategy. 
2. Discuss successes and challenges faced in implementing water security and climate change 

adaptation projects and activities in the FSM. 
3. Develop recommendations for improving future activities 
4. Prepare FSM’s input into the regional steering committee meeting and regional lessons 

learnt meeting in late August 2015.  
5. Further strengthen collaboration with development partners. 

 
 
Wednesday 29th July 2015: National, State and Non-Government representatives and Project team 
arrive in Yap.  
 
 

Wednesday 29th July 2015 

13:00 – 15:00 

Registration at Yap Area Health Education Centre 
 – issuance of DSA (Bank of FSM cheques to eligible participants for cashing) 
 
Set up of any display materials by participants 
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 LESSONS LEARNT WORKSHOP AGENDA 

DAY ONE 

 Thursday 30th July 2015 

Chairperson: Frank Haregaichig 

9:00 – 9:45 

1. Opening, Introductions and Welcome to Yap State 
 

 Housekeeping – Chairperson  

 Prayer – Ray Tamow 

 Opening remarks – Yap State Host Governor’s Office 

 Icebreaker 

9:45 – 10:30 

2. Session: Overview of the project 
Facilitator: Ray Tamow 
 

 Introduction to project 15-minute video – Ray Tamow 

 Logframe and Key Result Areas overview OEEM/YSRD presentation – Belinda Hadley 

10:30 – 10:45 Morning tea 

10:45 – 1:00 

3.  Session: Project design 
 

(a) Selection of project sector and geographical focus 
Facilitator: Gillian Cambers (30 mins) 
Introduction: James Lukan 
 

 Are there national or state criteria in place? 

 Who should be involved and when? 

 How can prioritisation take place and who has mandate to decide? 

 How long should this process be expected to take? 
 

(b) Criteria for selection of activities and recipients 
Facilitator: Pasha Carruthers (30 mins) 
Introduction: Christina Fillmed 
 

 How is feasibility determined? 

 How can rationale be provided to meet climate science and development partner 
needs? 

 What should be the role of community contributions and recipient agreements? 
 

(c) Management and project oversight – FSM closed session * report would just state 
internal discussions 
Facilitator: Berna Gorong (1 hour) 
Introduction: Belinda Hadley 
 

 What office can effectively lead for water security and/or climate change adaptation at 
all levels and what other agencies should be involved? 

 What should be the roles of project coordinator, officers, steering committee, leaders 
and consultants’ technical assistance? 

 Finance and reporting requirements? 
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1:00 – 2:00  Lunch 

2:00 – 3:30 

4. Session: Challenges with implementation 
Facilitator: Graham Gaines / Pasha Carruthers 
Introduction: Ray Tamow 
 

 Why were costs of engineering design and procurement so different from original 
estimates for water catchment systems and equipment (Chuuk tanks, Fais tanks, well 
pump, solar, probes)?  

 What are some key installation and transportation challenges to be addressed in future 
design? 

 How to determine what type of measures to design and procure for water security – 
e.g checklist? 

3:30 – 4:30 

5. Session: Effectiveness of  Education and Awareness 
Facilitator: Berna Gorong 
Introduction: Eva Buthung / Aden Suwel 
 

 Feedback on education awareness work, sharing and of other resources and materials 

 Recommendations for future E&A activities 

4:30 – 5:00 Recap Day 1: Prioritization of lessons from day – Titilia Rabuatoka 

 

 

DAY TWO 

Friday 31st July 2015 

Chairperson: Christina Fillmed 

9:00 – 10:00 

Meet at Community Centre in Colonia Central 
 
6. Session:  Sustainability of maintenance activities 

Facilitators: Ray Tamow & Clinton Chapman 
 

 How can the following be sustained? 
o Demonstration of FFD and tank,  
o EPA water quality testing – Mathew Thigthen 
o YSPSC solar PV and pump maintenance – Charles Falmeyog 

 Feedback from community representatives and trainees 

10:00 – 11:00 

7. Partners panel session: Applying the lessons learnt to future planning for climate change 
and water security  
Facilitator: Pasha Carruthers 
Introduction: Frank Haregaichig 
 

 BMU-TNC Presentation – Graham Gaines  

 Needs for the future, e.g. purifier/filtration on Sahagow well 

 Looking ahead – WERI Assessment Christina Filmed 

 JSAP water security – James Lukan 

 IOM - Philip 

 SPC GCCA+ – Gillian Cambers 

 Other projects 
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11:00 – 11:15 Morning tea 

11:15 – 1:00 

8. Small group discussion session: If starting with a climate change adaptation project in the 
same sector now, what would we do differently? 
Facilitator: Pasha Carruthers / Gillian Cambers  
 

 Small group sessions report back – each group rapporteur 

 Recap of key lessons – Titilia Rabuatoka 

1:00 – 2:00 Lunch 

2:00 – 3:00 

9.  Review of Project Logframe Indicators 
Facilitator: Graham Gaines / Gillian Cambers 
Introduction: Belinda Hadley 
 

 Did the project finish within budget, on scope and on time? 

 If not, discuss what were the reasons 

3:00 – 3:45 

10.  Ensuring lessons learnt are incorporated in future project planning 
Facilitator: Pasha Carruthers / Gillian Cambers 
Introduction: Frank Haregaichig 
 

 Set actions to ensure lessons learned are considered during planning of future activities 

 Challenges: How should future projects avoid each issue we identified? 

 Wins: What do we think other projects should do to achieve these wins?  

3:45 – 4:30 

11. Planning input into Regional Lessons Learnt Meeting with FSM leading panel session on 
“Outer Islands Need Special Attention” 
Facilitator: Berna Gorong 
Introduction: Gillian Cambers 
 

 Constraints and challenges of implementing projects in outer islands 

 Is it meaningful to use dollars per capita as an indicator for a project on an outer 
island? 

4:30 – 5:00 Closing remarks: Belinda Hadley, OEEM & Chairperson 
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Appendix 2: Workshop participants 

 

No. Name Organisation Email 

1 Ismael Mikel Chuuk - EPA ismael.chuuk.epa@gmail.com  

2 Fermin Scaliem Pohnpei - EPA ferminscaliem@gmail.com  

3 Henry Susaia Pohnpei - EPA hsusaia@gmail.com  

4 Weston Luckymis Kosrae - DTOI  westonluckymis@gmail.com  

5 Frank Haregaichig Yap – R&D yaprd@yapstategov.org  

6 Charles Falmeyog YSPSC charlesfalmeyog@gmail.com  

7 Philip Raffilpiy IOM praffilpiy@iom.int  

8 Blair Charley Kosrae - KIRMA charleyblair@gmail.com  

9 Lorna Johnny FSMNG - OEEM lornajohnny@gmail.com  

10 Rachael Nash Micronesia Challenge micronesiachallengecoordinator@gmail.com  

11 Graham Gaines TNC graham.gaines@tnc.org  

12 Christina Elnei PSC Finance directordota@mail.fm  

13 Jeffrey Ikosia DPW&T jimafia86@yahoo.com  

14 Alvin Aqun DPW&T deffmewalvin@yahoo.com  

15 Aden Suwel DOE/PREL asuwel@yapseed.fm  

16 Sean Kadannged OPB k.seangaarad@gmail.com  

17 Eva Buthung Fais Project  ebuthung@gmail.com  

18 Berna Gorong TNC berna.gorong@tnc.com  

19 Dickson Wichep FSM TC&I d_sonwichep@yahoo.com  

20 Caroline Dabugsiy IOM cdabagsiy@iom.int  

21 Belinda Hadley FSMNG - OEEM belinhadley@gmail.com  

22 Ray Tamow Yap – R&D rtamow@gmail.com  

23 Christina Fillmed Yap State EPA epayap@mail.fm  

24 Manuel Maleichog DPW&T and Fais Community rep publicwork-ddir@mail.fm  

25 Jesse Raglmar-Subolmar Fais Community rep jrsubol@yahoo.com  

26 Leah Rikin IOM lrikin@iom.int  

27 Ben Chosmal OPB bchosmal@gmail.com  

28 Lazarus Melelul YFA (Fais rep) fishyap@mail.fm  

29 Gillian Cambers SPC GCCA: PSIS project gillianc@spc.int  

30 Pasha Carruthers SPC GCCA: PSIS project pashac@spc.int  

31 Clinton Chapman SPC GCCA: PSIS project clintonc@spc.int  

32 Titilia Rabuatoka SPC GCCA: PSIS project titiliar@spc.int  
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Appendix 3: Results of evaluation 

For the evaluation, participants were asked to rate the workshop sessions on a scale of 1-5, with 5 

being the highest and 1 the lowest. Given below is a summary of the responses. Note that not all the 

participants answered the questionnaires and for those that did answer, some did not answer all the 

questions. 

Session Rating 

5 4 3 2 1 

Session 2: Overview of the project and the 
lessons learnt video 

17 5    

Comments: 
- The video made it easier to understand the project and its impact. 
- The video clearly showed the challenge in getting the tanks from the main island to Fais. 
- It captured the whole intention of the project. 
- The video was nicely done and provided a good summary of the project. 
- Videos make it easier to see good results. 
- Very impressive! 
- Was well-organised and provided a good overview of the challenges with water security in 

the FSM outlying islands. 

Session 3 (a) and (b): Project design 10 9 2 1  

Comments: 
- The planning and design session was good as it highlighted the advantages and lessons 

learnt. 
- This session needed more time to explain and get points across to participants. 
- The project design session was good and I learnt a lot from it. 
- Lessons learnt for better planning next time. 
- Very informative! 
- There needs to be more input at the beginning of the project design. 
- Lessons learnt are new and they can be used as guides for coming projects. 

Session 3 (c): Closed session on management 
and project oversight 

12 6 3  2 

Comments: 
- I appreciate the exchanges between the participants and the collective approach to develop 

solutions. 
- I feel that this was done flawlessly and I am thankful to all who were involved. 
- It was helpful to get feedback from within FSM. 
- We were not able to cover all the topics. 
- It would have been better if we had all been involved in the project. 
- Internal problem. 
- Poorly conducted; did not get much out of it. 

Session 4: Challenges with implementation 14 8    

Comments:  
- Highlighted the challenges and got people thinking about things to do differently the next 

time around. 
- Key components highlighted the challenges but also the benefits of what was achieved 

which is more important. 
- This is very important to better implement future projects. 
- Need more studies on this but the workshop today has helped FSM to carry out future 

project implementation with less challenges. 
- Challenges should be planned out well to avoid shortfalls. 
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Session Rating 

5 4 3 2 1 

Session 5: Effectiveness of education and 
awareness 

14 8    

Comments: 
- This is a necessity to avoid confusing stakeholders. 
- Recommend to include in future project proposals together with an operation and 

maintenance plan. 
- Materials were well-prepared and presented. 
- I would like to see more of the E&A materials. 
- Very good and I agree that E&A should be among the first to be done in a project’s 

implementation. 

Session 6: Field demonstration at the 
Community Centre 

14 4 2   

Comments: 
- I really liked the demonstration. I learnt a lot and will make my own. 
- I was present on the day the water tanks were setup. It would be great to be familiar with 

the specifications beforehand. 
- Good job! 
- It was great to be able to witness the first-flush device first-hand. 
- Great to see an example of the actual work that took place on Fais. 
- Impressive and I wish we had some first-flush devices back home. 

Session 7: Partners panel 11 8 1   

Comments: 
- Need to improve on presentations. 
- It was important to learn about partner projects. 

Session 8: Small group discussions 13 8    

Comments: 
- Very informative. 
- Small group discussions are a fantastic way to get people to share their thoughts. 
- Too many group discussions. 
- Good but felt long. 

Session 9: Review of the project logframe 
indicators 

12 7 2   

Comments: 
- Good but somewhat repetitive. 
- Well-presented. 
- Need to be on track. 
- Very relevant. 

Session 10: Using the lessons learnt in future 
project planning 

15 6    

Comments: 
- Very relevant and informative. 
- Beneficial for future projects. 
- I will apply everything I have learnt from this workshop. 
- I found the checklist very relevant. 
- The lessons learnt will be very helpful. 
- It was a good exercise where different ideas were shared by the participants. 
- This was needed to help improve knowledge for project implementation. 

Session 11: Planning for the regional meeting 15 6    

Comments: 
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Session Rating 

5 4 3 2 1 

- Provided a good planning stage. 
- This will really help the FSM team prepare for the regional meeting. 
- Maybe more time should have been spent on this rather than the other sessions. 

Any other comments e.g. meeting venue, logistics 

- Overall, it was an excellent meeting. 
- I would give all efforts a “two-thumbs up”. 
- Piece of cake. 
- Perfect. 

 


