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1. INTRODUCTION 
This is one of nine individual country evaluation summary reports produced as part of the Global 

Climate Change Alliance: Pacific Small Island States post-project evaluation1.   

The Global Climate Change Alliance: Pacific Small Island States (GCCA: PSIS) Project is a European 

Union (EU) funded initiative to assist nine smaller Pacific Island states (Cook Islands, Federated States 

of Micronesia, Kiribati, Marshall Islands, Nauru, Niue, Palau, Tonga and Tuvalu ) to adapt to climate 

change. The project was implemented by the Pacific Community (SPC), with an implementation 

period from July 2011 through to November 20162. 

The overall objective of the project was to support the governments of nine small island states of the 

Pacific in their efforts to tackle the adverse effects of climate change. 

The GCCA: PSIS project consisted of on-ground climate change adaptation activities in specific 

sectors – coastal protection, marine resources, health, agriculture, and freshwater; supported by 

mainstreaming of climate change into national and sectoral policies, plans, budgets and procedures. 

The project also provided technical assistance, capacity building and supported regional 

collaboration.  

The four components and key result areas (KRA) of the project were:   

1. Climate change mainstreamed into national and/or sector response strategies.  

2. Well-articulated sectoral adaptation strategies that address budget support criteria.  

3. National climate change adaptation projects implemented.   

4. Streamlined technical assistance that supports national adaptation responses delivered by 

regional organisations in a collaborative manner. 

The individual country evaluation report presented below is guided by responses to the key 

evaluation criteria provided in the original terms of reference: 

 Relevance & EU Coherence 

 Effectiveness 

 Impact 

 Efficiency 

 Sustainability 

 Cross-Cutting themes of gender and the environment 

 Visibility 

The report also provide a summary of best practices and any specific recommendations for future 

action or improvement. 

  

                                                                    
1 The evaluation report is presented as a full report containing all sections, as well as separate executive 
summary, individual country evaluation summaries and case studies. 
2 The project was granted a one-year extension. 
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2. NAURU EVALUATION REPORT 
 

Sector for the Climate Change Adaptation Project 

Water sector 

Project 

Expanding national water storage capacity and improving water security in Nauru 

The original project design targeted the repair of household roof catchments. This was re-scoped to 

demolish and replace a 4 million litre national water storage tank used for storing desalinated water. 

Funding and time shortages resulted in the project scope being further reduced to only the 

demolition of the large water storage tank. 

 A 20-year Water and Sanitation (W&S) Master Plan (plan for water supply and sewerage 

infrastructure needs of Nauru for the next 20 years) was prepared and proposals prepared for 

approaching donors for funding. 

Other activities included training in Water, Sanitation and Hygiene (WASH) and a south-south 

exchange visit on water quality with Kiribati. 

Implementing Entity 

The project was implemented by the Department of Environment under the Ministry of Commerce, 

Industry and Environment (CIE). The project worked with an existing water Technical Working Group 

(TWG) that included the Nauru Utilities Corporation (NUC) and the Department of Health. Under the 

original PDD, the role of the TWG was to provide guidance on water-related initiatives and the GCCA: 

PSIS national coordinator was to provide secretariat services to the TWG.  

This arrangement was decided at the country level. Whilst this may have worked for the original roof 

restoration project, the change to a national water storage project should have seen the 

implementing entity change to NUC as the agency with the specific sector experience.  

Relevance & EU Coherence 

Nauru’s selection of the water sector is relevant to national needs. Nauru’s project also demonstrates 

coherence with other EU programmes, and aligns with SPC’s Climate Engagement Strategy.  

The National Sustainable Development Strategy 2005-2025 (NSDS, last revised in 2009) identifies 

priority needs for the water sector including refurbishment of national water storage tanks, 

installation of new household water tanks (a target of 100 per year), and expansion of water storage 

capacity by 2015. These water sector priorities are also identified in the National Water, Sanitation 

and Hygiene Policy 2012. 

The provision for increased rainwater collection and storage, and increased desalination are both 

identified as priority actions in RONAdapt (October 2014; developed with GCCA: PSIS funding). 

Projects being implemented in Nauru at the time of project design that were complementary to the 

original concept note included: 
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 2012 AusAID Household water tank project for 250 water tanks (implementation in progress 

following delays3). 

 EU-funded (EDF 9) procurement of guttering, with the actual installation being supported by 

funding from the Italian Government through the PACC project. 

The selection process for households to receive roof catchment repairs in the original proposal was 

based on an engineering review of 317 households. The survey sought to: 

 assess the roof conditions; 

 identify households with a working water tank and appurtenances;  

 identify the most vulnerable households and people; and 

 maximise the number of beneficiaries. 

Overall, the original proposal to repair roof catchments to increase household rainwater storage and 

use aligns with national priorities. However, there are significant environmental health and 

behavioural practices that hinder the uptake of household rainwater storage. The prevalence of 

asbestos roofs in Nauru was identified in the Roofing Assessment Final Report (2013). The cost of 

removing old roofs meant that there was a small reduction on the number of households benefiting 

from the project (The Concept Note planned for 250 households and the Project Design Document 

budgeted for 226 households).  

The provision of desalinated water to households (delivered by tanker) is heavily subsidised, and 

there is therefore little financial incentive to reduce water use, or invest in household rainwater 

collection and maintenance of rainwater tanks. This results in a poor level of household maintenance 

of water tanks and associated infrastructure (e.g. roofs and guttering) as noted in the Water and 

Sanitation Master Plan. It can be argued, as noted by an interviewee, that selecting a project focusing 

on increasing national water storage from the outset would have met the more immediate needs of 

improving supply of water to households.  

It is interesting to note that the proposed USAID-funded C-CAP project in Nauru was to build a new 

4 million litre national water storage tank4. However, the higher than expected cost led to a revision 

to build a 2 million litre water tank. The GCCA project did have discussions with C-CAP in Quarter 1 

of 2015 to discuss possible collaboration between the two projects but this was not successful due to 

procurement constraints from C-CAP’s perspective.  

The re-scope of the GCCA project in August 2014, from rooftop catchment to water storage, 

seemingly disagrees with  the original concept note (June 2012) that indicated that the government 

needed to move away from desalinated water due to cost issues5. However, the 20-year Master Plan 

notes that desalinated water will remain an important water source for the foreseeable future6, which 

supports the need for the proposed water storage project. 

                                                                    
3 “A water tanks project, part of an Adaptation to Climate Change program was behind schedule.  DFAT provided 
additional support to address implementation issues.  The project is now progressing.” Nauru Aid Program 
Performance Information 2014-15. To date, no water tanks have been installed (Pers. Comm). 
4 http://www.pacificdisaster.net/pdnadmin/data/documents/16462.html  
5 “The use of desalinated water is deemed unsustainable due to the high cost (including fuel costs) of operation 
and maintenance in the medium and longer terms. Rainwater harvesting is the most economically feasible and 
culturally accepted potable water used in Nauru.” Nauru Concept Note, 2012 
6 “Due to the forecast population growth and future water demand, desalination will form an important part of 
meeting Nauru’s future water supply needs.” Nauru Water and Sanitation Master Plan, November 2015 

http://www.pacificdisaster.net/pdnadmin/data/documents/16462.html
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Effectiveness 

Most effective in mainstreaming climate change resilience and water security 

The project was effective in its mainstreaming components which will help Nauru plan for water 

security (W&S Master Plan) and contribute to building community resilience to the impacts of climate 

change (RONAdapt). The project title’s reference to ‘expanding national water storage capacity’ was 

not achieved as there were significant delays and insufficient funds to rebuild a large storage tank. 

The project’s achievements against the revised logframe (May 2015) are presented below. 

Expected result Indicator Indicator  achieved 

Overall Objective:  
Contribute to building 
resilience of communities in 
Nauru to the impacts of 
climate change 

Climate variability and change 
incorporated into RONAdapt 
(Republic of Nauru  Joint  
Climate Change Adaptation 
and Disaster Risk Management 
Plan) by 12/2014 

Achieved: RONAdapt 
endorsed by Cabinet (October 
2014). 

Purpose: 
Improve planning for water 
security in Nauru 
 

20-year Water and Sanitation 
Master Plan prepared by 12/15 

Achieved: The Master Plan was 
finalised in November 2015 
and three proposals have been 
prepared to approach donors 
for assistance with priority 
projects. 

Key Result Area 1:  
Improvements to Nauru’s 
national water storage 
designed with participation of 
all key stakeholders 

Assessment of Nauru’s water 
storage capacity completed by 
12/14 
 

Achieved: Feasibility and pre-
design studies for the national 
water storage were completed 
in October 2014.  

Key stakeholders, including 
Cabinet and technical experts, 
involved in design process by 
09/14  

Achieved: Consultation with 
Government and the Water 
Technical Group, resulting in 
PDD being signed off by 
Cabinet in October 2014. 

Lessons learnt shared via video 
with other countries by 
09/2015 

Achieved: Video completed 
and screened in final steering 
committee meeting in Yap. 

Key Result Area 2:  
Existing derelict water tank 
effectively and efficiently 
demolished 

Old tank demolished and 
material disposed of 
appropriately by 12/15 

Partial: Demolition has been 
delayed due to heavy rainfall 
and high winds in Jan-Feb 
2016; contract with local 
contractor terminated in 
March. Demolition about 50% 
completed.  New letter of 
agreement signed in March 
with Government of Nauru’s 
state owned enterprise to 
complete demolition by 31 
May 2016. 

Key Result Area 3:  At least two awareness and 
education activities relating to 

Achieved: WASH training in 
April 2015 for Government, 
NGOs and National Youth 
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Expected result Indicator Indicator  achieved 

Community awareness and 
capacity built to improve water 
conservation 

water security and climate 
change conducted by 12/2015 

Council. However, roll-out of 
the WASH training to the 
community did not take place 
due to delays and staff 
changeover. 
Attachment of CIE Officer to 
Environment Health Unit in 
Kiribati undertaken in 2 phases 
(December 2015 and February 
2016). The report indicates the 
attachment provided valuable 
knowledge and skills in water 
quality monitoring in the field, 
and using laboratory 
equipment. The attachment 
also provided an insight into 
the use of SODIS in the field. 

 

Overall, the project was most effective in its mainstreaming component, with the development of 

the W&S Master Plan. The demonstration project was less effective, as the project did not increase 

water storage due to a shortage of time and insufficient funds to build a new water storage tank.  The 

detailed feasibility and design documents as well as the request for proposals are all available for 

when Nauru approaches another donor to complete the work. Similarly the engineering survey of the 

317 households is available for when Nauru approaches another donor. 

However, against the revised logframe, the indicator for the demolition of the old tank is still likely to 

be achieved, though beyond the planned timeframe. This will lay the groundwork for another project 

to construct the new storage tank. The increased community awareness through delivering WASH 

workshops to the community has not occurred, though community trainers have been trained. The 

attachment of a CIE Officer to Kiribati has resulted in the transfer of knowledge on the management 

of the Kiribati water quality monitoring programme to the CIE Unit.  

Additional Activities beyond the Focus of the Water Sector 

Mainstreaming activities included the finalisation of RONAdapt (Framework for Climate Change 

Adaptation and Disaster Risk Reduction). This had been a work in progress since 2010 and involved 

several different partners. Support from the GCCA: PSIS project provided for preparation of a final 

version, community consultations and endorsement. RONAdapt contains a list of prioritised actions 

for 12 sectors. 

Additionally, a review of climate change mainstreaming into national plans and policies in Nauru was 

conducted in 2013. A subsequent assessment report of budget support readiness indicated that the 

likelihood that Nauru would qualify for direct budget support for climate change is medium-low given 

its capacity constraints.  

Training in ‘Proposal Preparation using the Logical Framework Approach (LFA)’ was delivered to 20 

people (10 men, 10 women) in January 2014. The post-training evaluation indicated that the training 

was successful in building capacity and motivation of Nauru government staff and community based 
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groups to use the LFA approach to design projects and inform the preparation of proposals. This is 

demonstrated by the following comment from a Nauru participant. 

“Being NGO (CBO) - all learnt on this course was most useful. I have never been involved in writing up a 

project proposal not having the basic knowledge of how to go about it. However doing this course has 

certainly equipped me and empowered me to achieve more for my community. The learner guide - a great 

tool!” 

Impact 

Whilst some project impacts will not be known or proven until one or more years into the future, some 

noted short term impacts have been observed. 

Impact greatest through mainstreaming activities 

The project’s impact will be greatest at the mainstreaming level, with RONAdapt and the Water and 

Sanitation Master Plan guiding future actions. Nauru Utilities Corporation (NUC) is looking at 

obtaining funds for three priority projects in the Master Plan7. The GCCA: PSIS project has funded the 

development of three draft funding proposals for the priority projects. 

Though the original demonstration project (roof restoration) was not endorsed by Cabinet (despite 

their having been informed throughout the planning phase), a stakeholder noted that the 

Government of Nauru is implementing a Household Maintenance Upgrade project that builds on the 

original PDD. It is understood that the maintenance project will seek to replace or restore roofs, 

making them safe for rainwater capture and storage.  

The demolition of the old large water storage tank paves the way for the building of a new tank in the 

future. As noted previously, USAID, through its C-CAP programme, was looking to build a new 4 

million litre water storage tank adjacent to the B10 site. However, cost over-runs have led to a further 

revision in the scope and a household water tank project is now planned.  

Efficiency  

Time 

The Nauru project demonstrated limited efficiency in terms of adhering to timeframes, working 

within budgets, and the extent of outputs for the funds expended on the demonstration project (i.e. 

there has been no augmentation of water supply in Nauru, and the demolition project has 

experienced delays). This is not due to the in-country project team’s efforts, nor SPC’s efforts, but 

rather reflects the issues of working in small remote islands countries, and in particular, the lack of 

expertise and availability of resources (human and material) in Nauru. This issue is common across 

other development projects in Nauru, from the Australian Aid household water tank project, to the 

proposed USAID C-CAP project (and previous projects, such as the GEF-funded PACC project). 

However the original PDD for household roof catchments did not receive sign off from the Cabinet. 

This meant that two years’ worth of project planning and design was not utilised, although the 

engineering assessment will be of benefit in the future.  

  

                                                                    
7 Water Supply Works for 2025, Water Supply Command Ridge Priority Project, Water Supply Topside Priority 
Project 
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Cost 

Nauru was allocated Euro 500,000 which was reduced to Euro 110,563 following the re-allocation of 

Euro 389,437 to three other countries. Nauru had acquitted 50% of its remaining € 146,500.00 

allocation for the on-ground project by March 2016 and all remaining funds are committed which will 

result in 100% expenditure by the end of the project. €27,500 was allocated for national coordination 

and 100% of these funds were acquitted. 

The proposed project to replace the decommissioned water storage tank (revised PDD endorsed 

October 2014) was not achieved due to two factors (i) delays caused by the Government of Nauru 

firmly insisting that local contractors only be utilised for the work8 and (2) the quotes received for the 

entire job (demolition and new tank) exceeded the funds available9. This occurred despite feasibility 

and preliminary design reports considering the financial and time constraints in their selection of 

options10. This led the Nauru Government to express a disappointment for “CROP agencies, including 

SPC, for not fully taking into account Nauru’s limitations and challenges in regards to its resources, 

biophysical make up and remoteness when planning, designing and budgeting development projects, 

including climate change adaptation projects” (Trip Report April 2015). This sentiment was again 

expressed at the final Steering Committee Meeting (2015 Steering Committee Report). Interestingly, 

the proposed C-CAP project to build a 4 million litre water storage experienced the same issue of 

underestimation of the cost during the preliminary budgeting stage.  

Accessing project funds on time from Nauru’s Treasury Department was a major hurdle to project 

implementation. There were delays in the transfer of funds to CIE. Lack of capacity in Treasury has 

impacted on financial acquittals and tracking of project funds. This has impacted on SPC’s ability to 

release further tranches. As of March 2016 this has been fully resolved.  

Local contractor capacity and capability  

There is limited capacity and capability in Nauru, as noted by four stakeholders interviewed and in 

the Preliminary Design Report prepared by CAT (September 2014)11. Stakeholders consulted 

indicated that local companies that have the capability to deliver have very limited spare capacity at 

the moment. International contractors already operating in Nauru also have limited capacity as they 

are undertaking other work for the Australian Government, and where there is capacity, their cost is 

high due to their understanding and experience of obtaining required materials, and service costs for 

skilled staff. There was also a directive by the Secretary of CIE at the time to use a local contractor. 

The CAT (2014) report identified three local contractors that could undertake the demolition and 

construction work. The lack of available skilled and experienced local contractors is reflected in the 

tendering process for the water storage demolition12. Only one local tender was received, from a 

company that was not identified in the CAT report. This company’s original tender response did not 

                                                                    
8 The resulted in several months delay when the Request for proposals for local contractors only for the 
demolition aspect was advertised and reviewed 
9 The preferred tender response for RFP15/20 for demolition and construction required an extra AUD240,000. 
10 “The two key constraints to this project are: for construction to be completed by 30 June 2015; and to be 
completed within the allocated budget of €400,000.”  Final design report for SPC RFP14/41, October 2014. 
11 The Preliminary Design Report (September 2014, p14) identifies local capacity and capability as key project 
constraints. 
12 SPC put out two tenders- one for local contractors to demolish only (RFP14/94) and one international 
tender for demolition and construction (RFP15/20).  
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fully satisfy the requirements of the quote13. Further engagement between SPC and the company led 

to a resolution and awarding of the tender. Despite early indications that the demolition work would 

progress efficiently, delays occurred due to difficulty in accessing a crane14, though assurances were 

provided by the contractor as to the availability of equipment (e.g. Trip Reports April & July 2015). 

Subsequent trip reports indicated slow progress, and the November 2015 trip report indicated that 

the contracted demolition company had only had limited access to a crane and less than 5% of the 

demolition had been completed to date. Heavy rainfall in early 2016 led to further delays. The 

contract was terminated in early 2016 with the work approximately 50% complete, as the company 

was not able to access the required crane. A new contract has been awarded to a state owned 

enterprise , which has a crane, for completion. 

Stakeholders suggested that large infrastructure projects are best undertaken by international 

contractors15. However, the cost associated with international contractors is generally beyond project 

budgets, as experienced by the GCCA: PSIS and C-CAP projects in Nauru. The Nauru Government 

requested at the time of the tendering process a preference to use local contractors, to which SPC 

agreed16. Requests to use local contractors need to include extremely stringent consideration of the 

capacity and capability of suitable companies.     

The tender selection for the tank demolition was undertaken by four SPC staff17. Though the selection 

panel scrutinised the contractor’s experience prior to awarding the contract, the panel may have 

benefited from local experience. The selection process did not involve NUC though its assets were 

the subject of the tender18. SPC’s procurement policy allows national representatives to be voting 

members the procurement committee. The lack of national representation, specifically NUC, was an 

oversight. Though it may not have made a difference in the selection of the tenderer, it would be 

good practice for future projects to have such representation to provide local knowledge to SPC. 

Whilst NUC was not involved in the procurement process, it oversaw and signed off on the 

implementation of the demolition contract. 

SPC undertook 15 field trips to Nauru between May 2012 and November 2015 to assist Nauru in 

project design and implementation, seven of which were in 2015 alone. A review of the field trip 

reports indicates slow progress in resolving matters at the national level. Despite demonstrating a 

high level of flexibility in working with Nauru to come up with an alternative project design, a lack of 

funds and time to implement the demolition and building of a new water storage tank meant that the 

project scope was reduced to simply demolition of the old storage tank. A proposal by SPC to 

reallocate Nauru’s unspent funds (June 2015) was agreed to by the other eight countries, and 

                                                                    
13 “The review of the AMWAMO BWIO CC proposal identified a number of items that did not satisfy the RFQ14/94 
requirements”. Bid Review Report Demolition RFP 14/94. 
14 Only one suitable crane is available in Nauru, and belongs to RONPHOS, a government corporation that did 
not tender for the work due to capacity constraints. 
15 One interviewee noted the difference in quality of infrastructure at the Regional Processing Centre, which 
involves international contractors, compared to Nauruan infrastructure. The international contractors present 
in Nauru often have limited capacity to undertake extra work. 
16 A letter from SPC to Nauru Government 2 December 2014 notes that “We are happy to comply with your 
request to use local contractors.  Having consulted with our Procurement Unit, we will need at least two and 
preferably three quotations from competent local contractors.” 
17 Noting that only one tender was received. 
18 The Preliminary Design Report (CAT, 2014) notes that (p17): “NUC will inherit any national water storage 
asset that is provided by this project. Hence, they are a key stakeholder for design input and should be consulted 
for new assets’ on-going O&M needs.” 
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demonstrates a wise use of funds, as it would not have been possible to expend the project funds in 

Nauru in the short period of time remaining. 

Staffing 

The in-country project team consisted of a National Coordinator within CIE. The role of the 

coordinator, according to the original PDD, was to provide secretariat services to the TWG for the 

project, mainly be in the form of providing updates on progress and for discussing unforeseen issues 

that may arise during the project and which require guidance. 

The national coordinator was constrained by difficulties obtaining the required acquittal information 

from Treasury, which impacted on funding project activities, as well as the coordinator getting paid 

on time. 

Sustainability 

RONAdapt and the W&S Master Plan have a high level of government ownership. RONAdapt has 

raised awareness and support for climate change adaptation across government. RONAdapt 

provides a blueprint and action plan for mainstreaming climate change adaptation and disaster risk 

management across all sectors of government in Nauru. Based on extensive consultation and support 

from several different regional organisations, it provides a framework for Nauru’s strategic and 

national planning for at least the next few years. 

The W&S Master Plan is guiding priority projects and investment in the next 10 and 20-year 

timeframes. Three funding proposals to action priority areas in the W&S Master Plan have been 

prepared. Nauru is now in a better position to seek funding for major infrastructure improvement of 

the water sector and to move away from the existing high risk situation with water supply. 

CIE is now sitting under the President’s Office which has increased the department’s profile and 

support across government. This will help ensure that the benefits of the mainstreaming component 

are built upon in the immediate future.  

The demolition of the old B10 tank provides space for the construction of a future national water 

storage should sufficient funding become available. The existing concrete pad may be able to be re-

used, potentially reducing the cost of a future tank. The feasibility and final design studies for the 

construction of a new storage tank have been provided to Nauru, thereby potentially informing  a 

new tendering process. 

The WASH training and the south-south exchange with the Kiribati Environmental Health Unit have 

built capacity in CIE in water quality monitoring and management. Delivery of WASH training to the 

community will improve community-level capacity in water, sanitation and hygiene. 

Cross-Cutting 

Gender 

The original project clearly considered gender, and vulnerability, in its project design. The original 

rooftop catchment project sought to prioritise vulnerable households that had a working water 

tank19. Appropriate selection criteria (working water tank, vulnerable households and people, 

                                                                    
19 Vulnerability was defined as meeting one or more of the following criteria: Water access, Age, Disability, 

and Household gender ration. See PDD v1. 
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maximising number of beneficiaries) were used to identify priority households for the original 

household water tank project. This would lead to an estimated 226 households benefiting from the 

project.  

Men and women were equally represented in the LFA training, whereas there were more men (14) 

than women (7) in the WASH training. Men and women were equally represented (10:10) in the LFA 

training. 

Environment 

The environmental impact of the roof replacement was considered, particularly relating to asbestos 

disposal. Extensive discussions were held with other regional organisations (SPREP, WHO) as Nauru 

is not part of a regional disposal strategy, nor does it have a clear national policy. It was ascertained 

that some contractors had been trained in the safe removal of asbestos in Australia and it was 

planned to use these skills in the roof refurbishment. A temporary solution to safe disposal to keep 

the asbestos in locked containers in Nauru’s waste disposal site was devised. 

The re-scoped project did not require an EIA or EMP and the request for quotation did not specify 

obligations for recycling materials. Rather, it noted that all scrap material was the contractor’s 

responsibility and needed to be deposited at Nauru’s waste site20 .  

Visibility 

There was appropriate EU visibility on communications materials and reports, given the limited 

amount of on-ground work. Communication materials produced included news articles (Cook Island 

News), radio (Radio New Zealand), fact sheet, and newsletters (SPREP-Climate Change Matters).  A 

video on ‘Securing Safe drinking water in Nauru’ is one of nine country-specific videos in the series 

‘Climate Change Adaptation – the Pacific Way’ that was shown extensively at regional meetings, 

available on YouTube, and shown on television throughout the Pacific on the Pacific Way. These 

featured the GCCA and EU logos. 

Appropriate acknowledgement to the funding body was provided in project reports (e.g. WASH 

Training Guide, Engineering reports). 

A national lessons learnt workshop (November 2015) was held to enable the project team and local 

partners to identify and document lessons learnt.  A regional workshop (September 2015) involving 

all SPC GGCA: PSIS project teams and other development partners provided a forum to share 

national and regional lessons. 

  

                                                                    
20 “Remove and transport scrap material and deliver to the Nauru Rehabilitation Corporation (NRC) waste site on 
“topside” approximately 1.5km on sealed road. Provide minimum 24 hours’ notice to Nauru Rehabilitation 
Corporation”. Request for Quotation, SPC. 
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Best Practices & Recommendations 

Best practices 

1. The mainstreaming components (RONAdapt and W&S Master Plan) have a high level of national 

ownership as a result of extensive consultation. They pave the way for improved climate change 

adaptation at the national and water sector level. 

Recommendations 

1. Major changes in project scope should not be entertained beyond the first year of a major project. 

2. Stakeholders in small, remote islands such as Nauru should design projects with realistic targets 

bearing in mind small island constraints (local contractor capacity and capability, and costs of 

international contractors). Large infrastructure projects should only be considered when there is 

a suitably large project budget. 

3. Use the “rule of thumb” developed by the GCCA: PSIS project to realistically deliver projects in 

small remote islands: carefully plan schedules and budgets and then multiply by 2. 

  

 


